

DEPARTMENTAL PARTICIPATION MATRIX

O = process owner | P = participates through the process



| No. | PROCESS CODE      | PROCESS NAME                                             | OWNER DEPARTMENT     | APP. | TOP MANAGEMENT | DIVISION HEADS | BUSINESS DEVELOPMENT | TENDERING | TECHNICAL OFFICE | PROJECT CONTROLS | CONTRACTS | COMMERCIAL | PROCUREMENT | PROJECTS | WAREHOUSE | LOGISTICS | FINANCE | HUMAN RESOURCES | IT | QUALITY ASSURANCE | EMPLOYEES |
|-----|-------------------|----------------------------------------------------------|----------------------|------|----------------|----------------|----------------------|-----------|------------------|------------------|-----------|------------|-------------|----------|-----------|-----------|---------|-----------------|----|-------------------|-----------|
| 1   | SE-QA-PRO-BSD-001 | Tender Go / No Go                                        | Business Development | ODOO | P              |                | O                    | P         | P                |                  |           |            |             |          |           |           |         |                 |    |                   |           |
| 2   | SE-QA-PRO-BSD-002 | Company Prequalification Preparation for Submission      |                      | MAIL |                | P              | O                    |           |                  | P                |           |            |             |          |           |           | P       | P               |    | P                 |           |
| 3   | SE-QA-PRO-BSD-003 | Events                                                   |                      | MAIL | P              |                | O                    |           |                  |                  |           |            |             |          |           |           | P       |                 |    |                   |           |
| 4   | SE-QA-PRO-BSD-004 | Visitors' Hospitality                                    |                      | JISR | P              |                | O                    |           |                  |                  |           |            |             |          |           | P         | P       |                 |    |                   |           |
| 5   | SE-QA-PRO-BSD-005 | Service Provider Request & Awarding                      |                      | MAIL | P              |                | O                    |           |                  |                  | P         |            |             |          |           |           |         |                 |    |                   |           |
| 6   | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls     | MAIL | P              | P              |                      | P         | P                | O                | P         |            | P           | P        |           |           | P       |                 |    |                   |           |
| 7   | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule                 |                      | MAIL |                | P              |                      | P         | P                | O                | P         |            | P           | P        |           |           |         |                 |    |                   |           |
| 8   | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               |                      | MAIL | P              | P              |                      |           | P                | O                | P         |            | P           | P        |           |           | P       |                 |    |                   |           |
| 9   | SE-QA-PRO-PCS-004 | Projects (Construction) Daily Reports                    |                      | MAIL | P              | P              |                      |           |                  | O                |           |            |             | P        |           |           |         |                 |    |                   |           |
| 10  | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) |                      | ODOO | P              | P              |                      |           |                  | O                | P         |            |             | P        | P         | P         | P       |                 | P  |                   |           |
| 11  | SE-QA-PRO-PCS-006 | Project Resources Plan                                   |                      | MAIL | P              | P              |                      |           |                  | O                | P         |            |             | P        | P         | P         |         | P               | P  |                   |           |
| 12  | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    |                      | MAIL | P              | P              |                      |           |                  | O                |           |            |             | P        |           | P         | P       |                 | P  |                   |           |
| 13  | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control                      |                      | ODOO |                | P              |                      | P         |                  | O                |           |            | P           | P        | P         |           | P       |                 |    |                   |           |
| 14  | SE-QA-PRO-PCS-009 | Project Closure Report                                   |                      | MAIL | P              | P              |                      | P         |                  | O                |           |            |             | P        |           |           | P       |                 |    | P                 |           |
| 15  | SE-QA-PRO-PCS-010 | Company Master Projects Time Schedule                    |                      | MAIL | P              | P              |                      |           |                  | O                |           |            |             | P        |           |           | P       |                 |    |                   |           |
| 16  | SE-QA-PRO-PCS-011 | Company Master Projects Cash Flow (Cash In)              |                      | MAIL | P              | P              |                      |           |                  | O                |           |            |             | P        |           |           | P       |                 |    |                   |           |
| 17  | SE-QA-PRO-CON-001 | Subcontracting Contracts                                 | Contracts            | ODOO | P              | P              |                      |           | P                | P                | O         |            | P           | P        |           |           | P       |                 |    |                   |           |
| 18  | SE-QA-PRO-CON-002 | Projects Contracts Review                                |                      | MAIL | P              | P              |                      | P         | P                |                  | O         |            |             | P        |           |           | P       |                 |    |                   |           |
| 19  | SE-QA-PRO-PRC-001 | Material Requisition                                     | Procurement          | ODOO | P              |                |                      |           |                  | P                |           |            | O           | P        | P         | P         | P       |                 |    |                   | P         |
| 20  | SE-QA-PRO-PRC-002 | Subcontracting                                           |                      | ODOO | P              |                |                      |           |                  | P                | P         |            | O           | P        | P         |           | P       |                 |    |                   |           |
| 21  | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation                      |                      | ODOO | P              | P              |                      |           |                  | P                | P         |            | O           | P        |           |           |         |                 |    |                   |           |
| 22  | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources      | MAIL | P              | P              |                      |           |                  |                  |           |            |             | P        | P         | P         |         | O               | P  |                   | P         |
| 23  | SE-QA-PRO-HUR-002 | Employee Replacement / Layoff / Internal Transfer        |                      | JISR |                | P              |                      |           |                  |                  |           |            |             | P        |           |           |         | O               |    |                   |           |
| 24  | SE-QA-PRO-HUR-003 | Employee Evaluation                                      |                      | JISR | P              | P              |                      |           |                  |                  |           |            |             | P        |           |           |         | O               |    |                   | P         |
| 25  | SE-QA-PRO-HUR-004 | Employee Resignation                                     |                      | JISR | P              | P              |                      |           |                  |                  |           |            |             | P        | P         | P         |         | O               | P  |                   | P         |
| 26  | SE-QA-PRO-HUR-005 | Employee Termination                                     |                      | MAIL | P              | P              |                      |           |                  |                  |           |            |             | P        | P         | P         |         | O               | P  |                   | P         |
| 27  | SE-QA-PRO-HUR-006 | Payroll                                                  |                      | JISR | P              |                |                      |           |                  |                  |           |            |             |          |           |           | P       | O               |    |                   |           |
| 28  | SE-QA-PRO-HUR-007 | Annual Salaries Review / Increment                       |                      | JISR | P              | P              |                      |           |                  |                  |           |            |             | P        |           |           |         | O               |    |                   |           |
| 29  | SE-QA-PRO-HUR-008 | Employee Development & Training                          | Commercial           | MAIL | P              | P              |                      |           |                  |                  |           |            |             | P        |           |           | P       | O               |    |                   | P         |
| 30  | SE-QA-PRO-HUR-009 | Business Trip                                            |                      | JISR | P              | P              |                      |           |                  |                  |           |            |             | P        |           | P         | P       | O               |    |                   | P         |
| 31  | SE-QA-PRO-COM-001 | Project Client Invoice                                   |                      | ODOO | P              | P              |                      |           | P                | P                |           | O          |             | P        |           |           | P       |                 |    |                   |           |
| 32  | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Tendering            | ODOO | P              | P              |                      |           | P                | P                |           | O          | P           | P        | P         | P         | P       |                 |    |                   |           |
| 33  | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)                    |                      | ODOO | P              | P              |                      | O         |                  |                  |           |            | P           | P        |           | P         |         |                 | P  |                   |           |
| 34  | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission                  | Projects             | ODOO | P              | P              | P                    | O         | P                | P                | P         |            | P           | P        |           |           |         |                 |    | P                 |           |
| 35  | SE-QA-PRO-PRJ-001 | Project Organization Chart                               |                      | MAIL | P              | P              |                      |           |                  | P                |           |            |             | O        |           |           |         | P               |    |                   |           |
| 36  | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                            |                      | MAIL | P              | P              |                      |           |                  |                  |           |            | P           | O        | P         | P         |         |                 | P  |                   |           |
| 37  | SE-QA-PRO-PRJ-003 | Daily Manpower                                           |                      | ODOO | P              | P              |                      |           |                  | P                |           |            |             | O        |           |           |         | P               |    |                   |           |
| 38  | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                                |                      | MAIL | P              | P              |                      | P         |                  | P                | P         |            | P           | O        |           |           |         |                 |    |                   |           |
| 39  | SE-QA-PRO-PRJ-005 | Procurement Plan (Schedule)                              |                      | MAIL |                | P              |                      |           |                  |                  |           |            | P           | O        |           |           |         |                 |    |                   |           |
| 40  | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects)             | Finance              | MAIL |                | P              |                      |           |                  | P                | P         |            | P           | O        |           |           | P       |                 |    |                   |           |
| 41  | SE-QA-PRO-FIN-001 | Payment Request, Approval & Issuing                      |                      | ODOO | P              | P              |                      |           |                  |                  |           |            |             | P        |           |           | O       |                 |    |                   | P         |
| 42  | SE-QA-PRO-FIN-002 | Petty Cash                                               |                      | ODOO | P              | P              |                      |           |                  | P                |           |            | P           | P        |           |           | O       |                 |    |                   |           |
| 43  | SE-QA-PRO-FIN-003 | Projects Monthly Financial Report                        |                      | ODOO | P              | P              |                      |           |                  | P                |           |            |             | P        |           |           | O       |                 |    |                   |           |
| 44  | SE-QA-PRO-FIN-004 | Projects Financial Planning                              |                      | MAIL | P              | P              |                      |           |                  | P                |           |            |             | P        |           |           | O       |                 |    |                   |           |
| 45  | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval                  | IT                   | ODOO | P              | P              | P                    |           |                  |                  |           |            | P           | P        |           | P         | O       |                 | P  |                   |           |
| 46  | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover                  |                      | JISR | P              | P              |                      |           |                  |                  |           |            | P           |          | P         |           | P       | P               | O  |                   | P         |
| 47  | SE-QA-PRO-ITS-002 | Meetings (Inside HQ)                                     |                      | JISR | P              |                |                      |           |                  |                  |           |            |             |          |           |           |         |                 | O  |                   | P         |
| 48  | SE-QA-PRO-ITS-003 | IT Service or Repair                                     | Logistics            | JISR | P              |                |                      |           |                  |                  |           |            | P           |          | P         |           | P       |                 | O  |                   | P         |
| 49  | SE-QA-PRO-LOG-001 | Car Requisition                                          |                      | JISR | P              | P              |                      |           |                  |                  |           |            | P           | P        |           | O         |         |                 |    |                   | P         |
| 50  | SE-QA-PRO-LOG-002 | Equipment Requisition                                    |                      | ODOO | P              | P              |                      |           |                  |                  |           |            | P           | P        |           | O         |         |                 |    |                   |           |
| 51  | SE-QA-PRO-LOG-003 | Flight Requisition                                       |                      | JISR | P              | P              |                      |           |                  |                  |           |            |             | P        |           | O         |         |                 |    |                   | P         |
| 52  | SE-QA-PRO-LOG-004 | Equipment Repair Requisition                             | Warehouse            | ODOO | P              | P              |                      |           |                  |                  |           |            |             | P        |           | O         |         |                 |    |                   |           |
| 53  | SE-QA-PRO-WAH-001 | Material Receiving, Addition, Storing & Coding           |                      | ODOO |                | P              |                      |           |                  | P                |           |            | P           | P        | O         |           |         |                 |    |                   |           |
| 54  | SE-QA-PRO-WAH-002 | Material Release from Store                              |                      | ODOO |                |                |                      |           |                  |                  |           |            |             | P        | O         |           |         |                 |    |                   |           |
| 55  | SE-QA-PRO-WAH-003 | Subcontractor Material Record                            |                      | ODOO |                | P              |                      |           |                  | P                | P         | P          | P           | P        | O         |           |         |                 |    |                   |           |
| 56  | SE-QA-PRO-WAH-004 | Scrap Material Selling                                   |                      | ODOO | P              | P              |                      |           |                  |                  | P         |            |             | P        | O         |           | P       |                 |    |                   |           |
| 57  | SE-QA-PRO-WAH-005 | Transfer Material Between Projects                       |                      | ODOO |                | P              |                      |           |                  |                  |           |            | P           | P        | O         | P         |         |                 |    |                   |           |
| 58  | SE-QA-PRO-WAH-006 | Store Emergency Opening                                  |                      | ODOO |                | P              |                      |           |                  |                  |           |            | P           | P        | O         |           |         |                 |    |                   |           |
| 59  | SE-QA-PRO-WAH-007 | Warehouse & Project Material Monitoring                  | Quality Assurance    | ODOO | P              | P              |                      |           |                  |                  |           |            |             | P        | O         |           |         |                 |    |                   |           |
| 60  | SE-QA-PRO-QAS-001 | Internal Auditing                                        |                      | MAIL | P              | P              |                      |           |                  |                  |           |            |             |          |           |           | P       |                 |    | O                 |           |

O

Process owner, accountable for the process

P

Participates through the process

Ownership follows the approved register. Participation follows the swim lanes of each approved flowchart.

PROCESSES OWNED BY THIS DEPARTMENT

None

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                      |       |
|---|----|-------------------|----------------------------------------------------------|----------------------|-------|
| P | 01 | SE-QA-PRO-BSD-001 | Tender Go / No Go                                        | Business Development | ODOO  |
| P | 03 | SE-QA-PRO-BSD-003 | Events                                                   | Business Development | EMAIL |
| P | 04 | SE-QA-PRO-BSD-004 | Visitors' Hospitality                                    | Business Development | JISR  |
| P | 05 | SE-QA-PRO-BSD-005 | Service Provider Request & Awarding                      | Business Development | EMAIL |
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls     | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               | Project Controls     | EMAIL |
| P | 09 | SE-QA-PRO-PCS-004 | Projects (Construction) Daily Reports                    | Project Controls     | EMAIL |
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls     | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls     | EMAIL |
| P | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls     | EMAIL |
| P | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                                   | Project Controls     | EMAIL |
| P | 15 | SE-QA-PRO-PCS-010 | Company Master Projects Time Schedule                    | Project Controls     | EMAIL |
| P | 16 | SE-QA-PRO-PCS-011 | Company Master Projects Cash Flow (Cash In)              | Project Controls     | EMAIL |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                                 | Contracts            | ODOO  |
| P | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review                                | Contracts            | EMAIL |
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                                     | Procurement          | ODOO  |
| P | 20 | SE-QA-PRO-PRC-002 | Subcontracting                                           | Procurement          | ODOO  |
| P | 21 | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation                      | Procurement          | ODOO  |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources      | EMAIL |
| P | 24 | SE-QA-PRO-HUR-003 | Employee Evaluation                                      | Human Resources      | JISR  |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                                     | Human Resources      | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                                     | Human Resources      | EMAIL |
| P | 27 | SE-QA-PRO-HUR-006 | Payroll                                                  | Human Resources      | JISR  |
| P | 28 | SE-QA-PRO-HUR-007 | Annual Salaries Review / Increment                       | Human Resources      | JISR  |
| P | 29 | SE-QA-PRO-HUR-008 | Employee Development & Training                          | Human Resources      | EMAIL |
| P | 30 | SE-QA-PRO-HUR-009 | Business Trip                                            | Human Resources      | JISR  |
| P | 31 | SE-QA-PRO-COM-001 | Project Client Invoice                                   | Commercial           | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Commercial           | ODOO  |
| P | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)                    | Tendering            | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission                  | Tendering            | ODOO  |
| P | 35 | SE-QA-PRO-PRJ-001 | Project Organization Chart                               | Projects             | EMAIL |
| P | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                            | Projects             | EMAIL |
| P | 37 | SE-QA-PRO-PRJ-003 | Daily Manpower                                           | Projects             | ODOO  |
| P | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                                | Projects             | EMAIL |
| P | 41 | SE-QA-PRO-FIN-001 | Payment Request, Approval & Issuing                      | Finance              | ODOO  |
| P | 42 | SE-QA-PRO-FIN-002 | Petty Cash                                               | Finance              | ODOO  |
| P | 43 | SE-QA-PRO-FIN-003 | Projects Monthly Financial Report                        | Finance              | ODOO  |
| P | 44 | SE-QA-PRO-FIN-004 | Projects Financial Planning                              | Finance              | EMAIL |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval                  | Finance              | ODOO  |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover                  | IT                   | JISR  |
| P | 47 | SE-QA-PRO-ITS-002 | Meetings (Inside HQ)                                     | IT                   | JISR  |
| P | 48 | SE-QA-PRO-ITS-003 | IT Service or Repair                                     | IT                   | JISR  |
| P | 49 | SE-QA-PRO-LOG-001 | Car Requisition                                          | Logistics            | JISR  |
| P | 50 | SE-QA-PRO-LOG-002 | Equipment Requisition                                    | Logistics            | ODOO  |
| P | 51 | SE-QA-PRO-LOG-003 | Flight Requisition                                       | Logistics            | JISR  |
| P | 52 | SE-QA-PRO-LOG-004 | Equipment Repair Requisition                             | Logistics            | ODOO  |
| P | 56 | SE-QA-PRO-WAH-004 | Scrap Material Selling                                   | Warehouse            | ODOO  |

The department is responsible for developing, implementing, monitoring, and maintaining these processes and maintaining the procedures and templates supporting these processes.

PROCESSES OWNED BY THIS DEPARTMENT

None

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                      |       |
|---|----|-------------------|----------------------------------------------------------|----------------------|-------|
| P | 02 | SE-QA-PRO-BSD-002 | Company Prequalification Preparation for Submission      | Business Development | EMAIL |
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls     | EMAIL |
| P | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule                 | Project Controls     | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               | Project Controls     | EMAIL |
| P | 09 | SE-QA-PRO-PCS-004 | Projects (Construction) Daily Reports                    | Project Controls     | EMAIL |
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls     | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls     | EMAIL |
| P | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls     | EMAIL |
| P | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control                      | Project Controls     | ODOO  |
| P | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                                   | Project Controls     | EMAIL |
| P | 15 | SE-QA-PRO-PCS-010 | Company Master Projects Time Schedule                    | Project Controls     | EMAIL |
| P | 16 | SE-QA-PRO-PCS-011 | Company Master Projects Cash Flow (Cash In)              | Project Controls     | EMAIL |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                                 | Contracts            | ODOO  |
| P | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review                                | Contracts            | EMAIL |
| P | 21 | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation                      | Procurement          | ODOO  |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources      | EMAIL |
| P | 23 | SE-QA-PRO-HUR-002 | Employee Replacement / Layoff / Internal Transfer        | Human Resources      | JISR  |
| P | 24 | SE-QA-PRO-HUR-003 | Employee Evaluation                                      | Human Resources      | JISR  |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                                     | Human Resources      | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                                     | Human Resources      | EMAIL |
| P | 28 | SE-QA-PRO-HUR-007 | Annual Salaries Review / Increment                       | Human Resources      | JISR  |
| P | 29 | SE-QA-PRO-HUR-008 | Employee Development & Training                          | Human Resources      | EMAIL |
| P | 30 | SE-QA-PRO-HUR-009 | Business Trip                                            | Human Resources      | JISR  |
| P | 31 | SE-QA-PRO-COM-001 | Project Client Invoice                                   | Commercial           | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Commercial           | ODOO  |
| P | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)                    | Tendering            | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission                  | Tendering            | ODOO  |
| P | 35 | SE-QA-PRO-PRJ-001 | Project Organization Chart                               | Projects             | EMAIL |
| P | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                            | Projects             | EMAIL |
| P | 37 | SE-QA-PRO-PRJ-003 | Daily Manpower                                           | Projects             | ODOO  |
| P | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                                | Projects             | EMAIL |
| P | 39 | SE-QA-PRO-PRJ-005 | Procurement Plan (Schedule)                              | Projects             | EMAIL |
| P | 40 | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects)             | Projects             | EMAIL |
| P | 41 | SE-QA-PRO-FIN-001 | Payment Request, Approval & Issuing                      | Finance              | ODOO  |
| P | 42 | SE-QA-PRO-FIN-002 | Petty Cash                                               | Finance              | ODOO  |
| P | 43 | SE-QA-PRO-FIN-003 | Projects Monthly Financial Report                        | Finance              | ODOO  |
| P | 44 | SE-QA-PRO-FIN-004 | Projects Financial Planning                              | Finance              | EMAIL |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval                  | Finance              | ODOO  |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover                  | IT                   | JISR  |
| P | 49 | SE-QA-PRO-LOG-001 | Car Requisition                                          | Logistics            | JISR  |
| P | 50 | SE-QA-PRO-LOG-002 | Equipment Requisition                                    | Logistics            | ODOO  |
| P | 51 | SE-QA-PRO-LOG-003 | Flight Requisition                                       | Logistics            | JISR  |
| P | 52 | SE-QA-PRO-LOG-004 | Equipment Repair Requisition                             | Logistics            | ODOO  |
| P | 53 | SE-QA-PRO-WAH-001 | Material Receiving, Addition, Storage & Coding           | Warehouse            | ODOO  |
| P | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record                            | Warehouse            | ODOO  |
| P | 56 | SE-QA-PRO-WAH-004 | Scrap Material Selling                                   | Warehouse            | ODOO  |
| P | 57 | SE-QA-PRO-WAH-005 | Transfer Material Between Projects                       | Warehouse            | ODOO  |

The department is responsible for the execution and maintenance of the processes and mainly for the following processes, supporting these processes.

BUSINESS DEVELOPMENT

Owns 5 processes | participates in 2 more | 7 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                                     |                      |       |
|---|----|-------------------|-----------------------------------------------------|----------------------|-------|
| O | 01 | SE-QA-PRO-BSD-001 | Tender Go / No Go                                   | Business Development | ODOO  |
| O | 02 | SE-QA-PRO-BSD-002 | Company Prequalification Preparation for Submission | Business Development | EMAIL |
| O | 03 | SE-QA-PRO-BSD-003 | Events                                              | Business Development | EMAIL |
| O | 04 | SE-QA-PRO-BSD-004 | Visitors' Hospitality                               | Business Development | JISR  |
| O | 05 | SE-QA-PRO-BSD-005 | Service Provider Request & Awarding                 | Business Development | EMAIL |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                         |           |      |
|---|----|-------------------|-----------------------------------------|-----------|------|
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission | Tendering | ODOO |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval | Finance   | ODOO |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

TENDERING

Owns 2 processes | participates in 7 more | 9 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                         |           |      |
|---|----|-------------------|-----------------------------------------|-----------|------|
| O | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)   | Tendering | ODOO |
| O | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission | Tendering | ODOO |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                               |                      |       |
|---|----|-------------------|-----------------------------------------------|----------------------|-------|
| P | 01 | SE-QA-PRO-BSD-001 | Tender Go / No Go                             | Business Development | ODOO  |
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover | Project Controls     | EMAIL |
| P | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule      | Project Controls     | EMAIL |
| P | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control           | Project Controls     | ODOO  |
| P | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                        | Project Controls     | EMAIL |
| P | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review                     | Contracts            | EMAIL |
| P | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                     | Projects             | EMAIL |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

TECHNICAL OFFICE

Owns 0 processes | participates in 9 more | 9 in total



PROCESSES OWNED BY THIS DEPARTMENT

None

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                               |                      |       |
|---|----|-------------------|-----------------------------------------------|----------------------|-------|
| P | 01 | SE-QA-PRO-BSD-001 | Tender Go / No Go                             | Business Development | ODOO  |
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover | Project Controls     | EMAIL |
| P | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule      | Project Controls     | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)    | Project Controls     | EMAIL |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                      | Contracts            | ODOO  |
| P | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review                     | Contracts            | EMAIL |
| P | 31 | SE-QA-PRO-COM-001 | Project Client Invoice                        | Commercial           | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                         | Commercial           | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission       | Tendering            | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.



PROJECT CONTROLS

Owns 11 processes | participates in 17 more | 28 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                                          |                  |       |
|---|----|-------------------|----------------------------------------------------------|------------------|-------|
| O | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls | EMAIL |
| O | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule                 | Project Controls | EMAIL |
| O | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               | Project Controls | EMAIL |
| O | 09 | SE-QA-PRO-PCS-004 | Projects (Construction) Daily Reports                    | Project Controls | EMAIL |
| O | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls | ODOO  |
| O | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls | EMAIL |
| O | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls | EMAIL |
| O | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control                      | Project Controls | ODOO  |
| O | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                                   | Project Controls | EMAIL |
| O | 15 | SE-QA-PRO-PCS-010 | Company Master Projects Time Schedule                    | Project Controls | EMAIL |
| O | 16 | SE-QA-PRO-PCS-011 | Company Master Projects Cash Flow (Cash In)              | Project Controls | EMAIL |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                     |                      |       |
|---|----|-------------------|-----------------------------------------------------|----------------------|-------|
| P | 02 | SE-QA-PRO-BSD-002 | Company Prequalification Preparation for Submission | Business Development | EMAIL |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                            | Contracts            | ODOO  |
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                                | Procurement          | ODOO  |
| P | 20 | SE-QA-PRO-PRC-002 | Subcontracting                                      | Procurement          | ODOO  |
| P | 21 | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation                 | Procurement          | ODOO  |
| P | 31 | SE-QA-PRO-COM-001 | Project Client Invoice                              | Commercial           | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                               | Commercial           | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission             | Tendering            | ODOO  |
| P | 35 | SE-QA-PRO-PRJ-001 | Project Organization Chart                          | Projects             | EMAIL |
| P | 37 | SE-QA-PRO-PRJ-003 | Daily Manpower                                      | Projects             | ODOO  |
| P | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                           | Projects             | EMAIL |
| P | 40 | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects)        | Projects             | EMAIL |
| P | 42 | SE-QA-PRO-FIN-002 | Petty Cash                                          | Finance              | ODOO  |
| P | 43 | SE-QA-PRO-FIN-003 | Projects Monthly Financial Report                   | Finance              | ODOO  |
| P | 44 | SE-QA-PRO-FIN-004 | Projects Financial Planning                         | Finance              | EMAIL |
| P | 53 | SE-QA-PRO-WAH-001 | Material Receiving, Addition, Storing & Coding      | Warehouse            | ODOO  |
| P | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record                       | Warehouse            | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

CONTRACTS

Owns 2 processes | participates in 12 more | 14 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                           |           |       |
|---|----|-------------------|---------------------------|-----------|-------|
| O | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts  | Contracts | ODOO  |
| O | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review | Contracts | EMAIL |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                      |       |
|---|----|-------------------|----------------------------------------------------------|----------------------|-------|
| P | 05 | SE-QA-PRO-BSD-005 | Service Provider Request & Awarding                      | Business Development | EMAIL |
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls     | EMAIL |
| P | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule                 | Project Controls     | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               | Project Controls     | EMAIL |
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls     | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls     | EMAIL |
| P | 20 | SE-QA-PRO-PRC-002 | Subcontracting                                           | Procurement          | ODOO  |
| P | 21 | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation                      | Procurement          | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission                  | Tendering            | ODOO  |
| P | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                                | Projects             | EMAIL |
| P | 40 | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects)             | Projects             | EMAIL |
| P | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record                            | Warehouse            | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.



COMMERCIAL

Owns 2 processes | participates in 2 more | 4 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                        |            |      |
|---|----|-------------------|------------------------|------------|------|
| O | 31 | SE-QA-PRO-COM-001 | Project Client Invoice | Commercial | ODOO |
| O | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice  | Commercial | ODOO |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                               |           |      |
|---|----|-------------------|-------------------------------|-----------|------|
| P | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record | Warehouse | ODOO |
| P | 56 | SE-QA-PRO-WAH-004 | Scrap Material Selling        | Warehouse | ODOO |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                     |             |      |
|---|----|-------------------|-------------------------------------|-------------|------|
| O | 19 | SE-QA-PRO-PRC-001 | Material Requisition                | Procurement | ODOO |
| O | 20 | SE-QA-PRO-PRC-002 | Subcontracting                      | Procurement | ODOO |
| O | 21 | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation | Procurement | ODOO |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                |                  |       |
|---|----|-------------------|------------------------------------------------|------------------|-------|
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover  | Project Controls | EMAIL |
| P | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule       | Project Controls | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)     | Project Controls | EMAIL |
| P | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control            | Project Controls | ODOO  |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                       | Contracts        | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                          | Commercial       | ODOO  |
| P | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)          | Tendering        | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission        | Tendering        | ODOO  |
| P | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                  | Projects         | EMAIL |
| P | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                      | Projects         | EMAIL |
| P | 39 | SE-QA-PRO-PRJ-005 | Procurement Plan (Schedule)                    | Projects         | EMAIL |
| P | 40 | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects)   | Projects         | EMAIL |
| P | 42 | SE-QA-PRO-FIN-002 | Petty Cash                                     | Finance          | ODOO  |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval        | Finance          | ODOO  |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover        | IT               | JISR  |
| P | 48 | SE-QA-PRO-ITS-003 | IT Service or Repair                           | IT               | JISR  |
| P | 49 | SE-QA-PRO-LOG-001 | Car Requisition                                | Logistics        | JISR  |
| P | 50 | SE-QA-PRO-LOG-002 | Equipment Requisition                          | Logistics        | ODOO  |
| P | 53 | SE-QA-PRO-WAH-001 | Material Receiving, Addition, Storing & Coding | Warehouse        | ODOO  |
| P | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record                  | Warehouse        | ODOO  |
| P | 57 | SE-QA-PRO-WAH-005 | Transfer Material Between Projects             | Warehouse        | ODOO  |
| P | 58 | SE-QA-PRO-WAH-006 | Store Emergency Opening                        | Warehouse        | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                              |          |       |
|---|----|-------------------|----------------------------------------------|----------|-------|
| O | 35 | SE-QA-PRO-PRJ-001 | Project Organization Chart                   | Projects | EMAIL |
| O | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                | Projects | EMAIL |
| O | 37 | SE-QA-PRO-PRJ-003 | Daily Manpower                               | Projects | ODOO  |
| O | 38 | SE-QA-PRO-PRJ-004 | Claims & Variation Orders                    | Projects | EMAIL |
| O | 39 | SE-QA-PRO-PRJ-005 | Procurement Plan (Schedule)                  | Projects | EMAIL |
| O | 40 | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects) | Projects | EMAIL |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                  |       |
|---|----|-------------------|----------------------------------------------------------|------------------|-------|
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls | EMAIL |
| P | 07 | SE-QA-PRO-PCS-002 | Project (Construction) Baseline Schedule                 | Project Controls | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               | Project Controls | EMAIL |
| P | 09 | SE-QA-PRO-PCS-004 | Projects (Construction) Daily Reports                    | Project Controls | EMAIL |
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls | EMAIL |
| P | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls | EMAIL |
| P | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control                      | Project Controls | ODOO  |
| P | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                                   | Project Controls | EMAIL |
| P | 15 | SE-QA-PRO-PCS-010 | Company Master Projects Time Schedule                    | Project Controls | EMAIL |
| P | 16 | SE-QA-PRO-PCS-011 | Company Master Projects Cash Flow (Cash In)              | Project Controls | EMAIL |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                                 | Contracts        | ODOO  |
| P | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review                                | Contracts        | EMAIL |
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                                     | Procurement      | ODOO  |
| P | 20 | SE-QA-PRO-PRC-002 | Subcontracting                                           | Procurement      | ODOO  |
| P | 21 | SE-QA-PRO-PRC-003 | Supplier / Subcontractor Evaluation                      | Procurement      | ODOO  |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources  | EMAIL |
| P | 23 | SE-QA-PRO-HUR-002 | Employee Replacement / Layoff / Internal Transfer        | Human Resources  | JISR  |
| P | 24 | SE-QA-PRO-HUR-003 | Employee Evaluation                                      | Human Resources  | JISR  |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                                     | Human Resources  | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                                     | Human Resources  | EMAIL |
| P | 28 | SE-QA-PRO-HUR-007 | Annual Salaries Review / Increment                       | Human Resources  | JISR  |
| P | 29 | SE-QA-PRO-HUR-008 | Employee Development & Training                          | Human Resources  | EMAIL |
| P | 30 | SE-QA-PRO-HUR-009 | Business Trip                                            | Human Resources  | JISR  |
| P | 31 | SE-QA-PRO-COM-001 | Project Client Invoice                                   | Commercial       | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Commercial       | ODOO  |
| P | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)                    | Tendering        | ODOO  |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission                  | Tendering        | ODOO  |
| P | 41 | SE-QA-PRO-FIN-001 | Payment Request, Approval & Issuing                      | Finance          | ODOO  |
| P | 42 | SE-QA-PRO-FIN-002 | Petty Cash                                               | Finance          | ODOO  |
| P | 43 | SE-QA-PRO-FIN-003 | Projects Monthly Financial Report                        | Finance          | ODOO  |
| P | 44 | SE-QA-PRO-FIN-004 | Projects Financial Planning                              | Finance          | EMAIL |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval                  | Finance          | ODOO  |
| P | 49 | SE-QA-PRO-LOG-001 | Car Requisition                                          | Logistics        | JISR  |
| P | 50 | SE-QA-PRO-LOG-002 | Equipment Requisition                                    | Logistics        | ODOO  |
| P | 51 | SE-QA-PRO-LOG-003 | Flight Requisition                                       | Logistics        | JISR  |
| P | 52 | SE-QA-PRO-LOG-004 | Equipment Repair Requisition                             | Logistics        | ODOO  |
| P | 53 | SE-QA-PRO-WAH-001 | Material Receiving, Addition, Storage & Coding           | Warehouse        | ODOO  |
| P | 54 | SE-QA-PRO-WAH-002 | Material Release from Store                              | Warehouse        | ODOO  |
| P | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record                            | Warehouse        | ODOO  |
| P | 56 | SE-QA-PRO-WAH-004 | Scrap Material Selling                                   | Warehouse        | ODOO  |

The department is responsible for these and mainly for the following processes and mainly for the following processes supporting these processes.

WAREHOUSE

Owns 7 processes | participates in 12 more | 19 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                                |           |      |
|---|----|-------------------|------------------------------------------------|-----------|------|
| O | 53 | SE-QA-PRO-WAH-001 | Material Receiving, Addition, Storing & Coding | Warehouse | ODOO |
| O | 54 | SE-QA-PRO-WAH-002 | Material Release from Store                    | Warehouse | ODOO |
| O | 55 | SE-QA-PRO-WAH-003 | Subcontractor Material Record                  | Warehouse | ODOO |
| O | 56 | SE-QA-PRO-WAH-004 | Scrap Material Selling                         | Warehouse | ODOO |
| O | 57 | SE-QA-PRO-WAH-005 | Transfer Material Between Projects             | Warehouse | ODOO |
| O | 58 | SE-QA-PRO-WAH-006 | Store Emergency Opening                        | Warehouse | ODOO |
| O | 59 | SE-QA-PRO-WAH-007 | Warehouse & Project Material Monitoring        | Warehouse | ODOO |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                  |       |
|---|----|-------------------|----------------------------------------------------------|------------------|-------|
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls | EMAIL |
| P | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control                      | Project Controls | ODOO  |
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                                     | Procurement      | ODOO  |
| P | 20 | SE-QA-PRO-PRC-002 | Subcontracting                                           | Procurement      | ODOO  |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources  | EMAIL |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                                     | Human Resources  | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                                     | Human Resources  | EMAIL |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Commercial       | ODOO  |
| P | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                            | Projects         | EMAIL |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover                  | IT               | JISR  |
| P | 48 | SE-QA-PRO-ITS-003 | IT Service or Repair                                     | IT               | JISR  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

LOGISTICS

Owns 4 processes | participates in 14 more | 18 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                              |           |      |
|---|----|-------------------|------------------------------|-----------|------|
| O | 49 | SE-QA-PRO-LOG-001 | Car Requisition              | Logistics | JISR |
| O | 50 | SE-QA-PRO-LOG-002 | Equipment Requisition        | Logistics | ODOO |
| O | 51 | SE-QA-PRO-LOG-003 | Flight Requisition           | Logistics | JISR |
| O | 52 | SE-QA-PRO-LOG-004 | Equipment Repair Requisition | Logistics | ODOO |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                      |       |
|---|----|-------------------|----------------------------------------------------------|----------------------|-------|
| P | 04 | SE-QA-PRO-BSD-004 | Visitors' Hospitality                                    | Business Development | JISR  |
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls     | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls     | EMAIL |
| P | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls     | EMAIL |
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                                     | Procurement          | ODOO  |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources      | EMAIL |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                                     | Human Resources      | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                                     | Human Resources      | EMAIL |
| P | 30 | SE-QA-PRO-HUR-009 | Business Trip                                            | Human Resources      | JISR  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Commercial           | ODOO  |
| P | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)                    | Tendering            | ODOO  |
| P | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                            | Projects             | EMAIL |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval                  | Finance              | ODOO  |
| P | 57 | SE-QA-PRO-WAH-005 | Transfer Material Between Projects                       | Warehouse            | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                         |         |       |
|---|----|-------------------|-----------------------------------------|---------|-------|
| O | 41 | SE-QA-PRO-FIN-001 | Payment Request, Approval & Issuing     | Finance | ODOO  |
| O | 42 | SE-QA-PRO-FIN-002 | Petty Cash                              | Finance | ODOO  |
| O | 43 | SE-QA-PRO-FIN-003 | Projects Monthly Financial Report       | Finance | ODOO  |
| O | 44 | SE-QA-PRO-FIN-004 | Projects Financial Planning             | Finance | EMAIL |
| O | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval | Finance | ODOO  |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                      |       |
|---|----|-------------------|----------------------------------------------------------|----------------------|-------|
| P | 02 | SE-QA-PRO-BSD-002 | Company Prequalification Preparation for Submission      | Business Development | EMAIL |
| P | 03 | SE-QA-PRO-BSD-003 | Events                                                   | Business Development | EMAIL |
| P | 04 | SE-QA-PRO-BSD-004 | Visitors' Hospitality                                    | Business Development | JISR  |
| P | 06 | SE-QA-PRO-PCS-001 | Project Awarding Announcement & Data Handover            | Project Controls     | EMAIL |
| P | 08 | SE-QA-PRO-PCS-003 | Project (Construction) Cash Flow (Cash In)               | Project Controls     | EMAIL |
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls     | ODOO  |
| P | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls     | EMAIL |
| P | 13 | SE-QA-PRO-PCS-008 | Project (Construction) Cost Control                      | Project Controls     | ODOO  |
| P | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                                   | Project Controls     | EMAIL |
| P | 15 | SE-QA-PRO-PCS-010 | Company Master Projects Time Schedule                    | Project Controls     | EMAIL |
| P | 16 | SE-QA-PRO-PCS-011 | Company Master Projects Cash Flow (Cash In)              | Project Controls     | EMAIL |
| P | 17 | SE-QA-PRO-CON-001 | Subcontracting Contracts                                 | Contracts            | ODOO  |
| P | 18 | SE-QA-PRO-CON-002 | Projects Contracts Review                                | Contracts            | EMAIL |
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                                     | Procurement          | ODOO  |
| P | 20 | SE-QA-PRO-PRC-002 | Subcontracting                                           | Procurement          | ODOO  |
| P | 27 | SE-QA-PRO-HUR-006 | Payroll                                                  | Human Resources      | JISR  |
| P | 29 | SE-QA-PRO-HUR-008 | Employee Development & Training                          | Human Resources      | EMAIL |
| P | 30 | SE-QA-PRO-HUR-009 | Business Trip                                            | Human Resources      | JISR  |
| P | 31 | SE-QA-PRO-COM-001 | Project Client Invoice                                   | Commercial           | ODOO  |
| P | 32 | SE-QA-PRO-COM-002 | Subcontractor Invoice                                    | Commercial           | ODOO  |
| P | 40 | SE-QA-PRO-PRJ-006 | Two-Month Look-Ahead (Construction Projects)             | Projects             | EMAIL |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover                  | IT                   | JISR  |
| P | 48 | SE-QA-PRO-ITS-003 | IT Service or Repair                                     | IT                   | JISR  |
| P | 56 | SE-QA-PRO-WAH-004 | Scrap Material Selling                                   | Warehouse            | ODOO  |
| P | 60 | SE-QA-PRO-QAS-001 | Internal Auditing                                        | Quality Assurance    | EMAIL |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.



HUMAN RESOURCES

Owns 9 processes | participates in 5 more | 14 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                                   |                 |       |
|---|----|-------------------|---------------------------------------------------|-----------------|-------|
| O | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                              | Human Resources | EMAIL |
| O | 23 | SE-QA-PRO-HUR-002 | Employee Replacement / Layoff / Internal Transfer | Human Resources | JISR  |
| O | 24 | SE-QA-PRO-HUR-003 | Employee Evaluation                               | Human Resources | JISR  |
| O | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                              | Human Resources | JISR  |
| O | 26 | SE-QA-PRO-HUR-005 | Employee Termination                              | Human Resources | EMAIL |
| O | 27 | SE-QA-PRO-HUR-006 | Payroll                                           | Human Resources | JISR  |
| O | 28 | SE-QA-PRO-HUR-007 | Annual Salaries Review / Increment                | Human Resources | JISR  |
| O | 29 | SE-QA-PRO-HUR-008 | Employee Development & Training                   | Human Resources | EMAIL |
| O | 30 | SE-QA-PRO-HUR-009 | Business Trip                                     | Human Resources | JISR  |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                     |                      |       |
|---|----|-------------------|-----------------------------------------------------|----------------------|-------|
| P | 02 | SE-QA-PRO-bsd-002 | Company Prequalification Preparation for Submission | Business Development | EMAIL |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                              | Project Controls     | EMAIL |
| P | 35 | SE-QA-PRO-PRJ-001 | Project Organization Chart                          | Projects             | EMAIL |
| P | 37 | SE-QA-PRO-PRJ-003 | Daily Manpower                                      | Projects             | ODOO  |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover             | IT                   | JISR  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                                         |    |      |
|---|----|-------------------|-----------------------------------------|----|------|
| O | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover | IT | JISR |
| O | 47 | SE-QA-PRO-ITS-002 | Meetings (Inside HQ)                    | IT | JISR |
| O | 48 | SE-QA-PRO-ITS-003 | IT Service or Repair                    | IT | JISR |

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                          |                  |       |
|---|----|-------------------|----------------------------------------------------------|------------------|-------|
| P | 10 | SE-QA-PRO-PCS-005 | Projects (Construction) Periodical Report (BI / Monthly) | Project Controls | ODOO  |
| P | 11 | SE-QA-PRO-PCS-006 | Project Resources Plan                                   | Project Controls | EMAIL |
| P | 12 | SE-QA-PRO-PCS-007 | Project Internal Cash Flow (Cash Out)                    | Project Controls | EMAIL |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                                     | Human Resources  | EMAIL |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                                     | Human Resources  | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                                     | Human Resources  | EMAIL |
| P | 33 | SE-QA-PRO-TEN-001 | Project Cost Estimation (Job Costing)                    | Tendering        | ODOO  |
| P | 36 | SE-QA-PRO-PRJ-002 | Project Kickoff Internal Plan                            | Projects         | EMAIL |
| P | 45 | SE-QA-PRO-FIN-005 | Department Budget Submission & Approval                  | Finance          | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

QUALITY ASSURANCE

Owns 1 processes | participates in 3 more | 4 in total



PROCESSES OWNED BY THIS DEPARTMENT

|   |    |                   |                   |                   |       |
|---|----|-------------------|-------------------|-------------------|-------|
| O | 60 | SE-QA-PRO-QAS-001 | Internal Auditing | Quality Assurance | EMAIL |
|---|----|-------------------|-------------------|-------------------|-------|

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                                     |                      |       |
|---|----|-------------------|-----------------------------------------------------|----------------------|-------|
| P | 02 | SE-QA-PRO-BSD-002 | Company Prequalification Preparation for Submission | Business Development | EMAIL |
| P | 14 | SE-QA-PRO-PCS-009 | Project Closure Report                              | Project Controls     | EMAIL |
| P | 34 | SE-QA-PRO-TEN-002 | Project Tender Preparation & Submission             | Tendering            | ODOO  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.

EMPLOYEES

Owns 0 processes | participates in 13 more | 13 in total



PROCESSES OWNED BY THIS DEPARTMENT

None

PROCESSES THIS DEPARTMENT PARTICIPATES IN

|   |    |                   |                                         |                 |       |
|---|----|-------------------|-----------------------------------------|-----------------|-------|
| P | 19 | SE-QA-PRO-PRC-001 | Material Requisition                    | Procurement     | ODOO  |
| P | 22 | SE-QA-PRO-HUR-001 | Employee Recruitment                    | Human Resources | EMAIL |
| P | 24 | SE-QA-PRO-HUR-003 | Employee Evaluation                     | Human Resources | JISR  |
| P | 25 | SE-QA-PRO-HUR-004 | Employee Resignation                    | Human Resources | JISR  |
| P | 26 | SE-QA-PRO-HUR-005 | Employee Termination                    | Human Resources | EMAIL |
| P | 29 | SE-QA-PRO-HUR-008 | Employee Development & Training         | Human Resources | EMAIL |
| P | 30 | SE-QA-PRO-HUR-009 | Business Trip                           | Human Resources | JISR  |
| P | 41 | SE-QA-PRO-FIN-001 | Payment Request, Approval & Issuing     | Finance         | ODOO  |
| P | 46 | SE-QA-PRO-ITS-001 | Employee IT Custody Handover & Takeover | IT              | JISR  |
| P | 47 | SE-QA-PRO-ITS-002 | Meetings (Inside HQ)                    | IT              | JISR  |
| P | 48 | SE-QA-PRO-ITS-003 | IT Service or Repair                    | IT              | JISR  |
| P | 49 | SE-QA-PRO-LOG-001 | Car Requisition                         | Logistics       | JISR  |
| P | 51 | SE-QA-PRO-LOG-003 | Flight Requisition                      | Logistics       | JISR  |

The department manager develops, issues and maintains the departmental procedures and templates supporting these processes.